
Id. Activity Start day End day Duration

mar 2011 abr 2011 may 2011 jun 2011

27/2 6/3 13/3 20/3 27/3 3/4 10/4 17/4 24/4 1/5 8/5 15/5 22/5 29/5 5/6

2 2d15/03/201114/03/2011
Different types of humidyfier and how to 

make it

3 3d16/03/201114/03/2011Costs of materials

4 3d18/03/201116/03/2011How to make a web interface

5 2d21/03/201118/03/2011Searching if exist similar 

6 2d22/03/201121/03/2011
How to make the tank? Volume and 

materials

7 3d24/03/201122/03/2011
How to connect de humidyfier with control 

and web interface

8 1d24/03/201124/03/2011Search information about PLC

10 8d11/04/201131/03/2011Designing :

11 2d01/04/201131/03/2011Humidyfier

12 2d04/04/201101/04/2011Box that contains the humidyfier

13 2d19/04/201118/04/2011System control

14 1d18/04/201118/04/2011Web interface

15 1d05/04/201105/04/2011Water tank

16 1d11/04/201111/04/2011Intermid report  

26 4d15/06/201110/06/2011Make a presentation

17 5d15/04/201111/04/2011Make a presentation 

18

19

20

1d18/04/201118/04/2011Buying the materials

35d06/06/201119/04/2011Building 

6d26/04/201119/04/2011Humidyfier

23

22

21 6d04/05/201127/04/2011Box that contains the humidyfier

6d16/05/201109/05/2011System control

6d24/05/201117/05/2011Web interface

24 6d01/06/201125/05/2011Water tank

25 5d10/06/201106/06/2011Testing 

1 12d29/03/201114/03/2011Search :

9 3d31/03/201129/03/2011
Brainstorm and choose the best 

solution
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